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Potomac Yard Fire Station and Affordable Housing Task Force 
Projected Timeline – Work Program 

July 25, 2006 
_________________________________________________________________________________________________ 

 
 

Review Comment by Potomac Yard Fire Station and Affordable Housing Task Force 

Potomac Yard Design Advisory Committee (PYDAC), Planning Commission, City Council 

Administrative Staff Review, Construction 

Role of Potomac Yard Fire Station and Affordable Housing Task Force: 
 

 Over the summer, work with the community, seek additional community input and 
discuss pros and cons of relocating Fire Suppression units from Fire Station 202 
to Potomac Yard and the inclusion of affordable housing units in the building.   

 
 During the fall, the task force will provide additional input on the programmatic 

design of the combined facility to City Staff and City Council. 
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